

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		Amendment Design Review (ADR) Yes/No: YES		ECN #: 844	
Date: 06.08.28		ADR Date: 06.07.07 AND 06.08.23			
Job No: 45		Created By: <i>[Signature]</i>	Checked By: <i>[Signature]</i>		
Product No: D412-742-018		Approved By: <i>[Signature]</i>	Approved By: <i>[Signature]</i>		
Product Name: CABLE GUARD		(Proj. Manager)	(Management if reqd)		

Documents Affected:
RELEASE:
 * D3499 Rev. B
 * DSI 9330 Rev. D
 * MDL-D412-742 Rev. G

#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete
1	Required Documents/Drawings Under Review?	✓		CB	N/A	06.07.07 CB
2	Update Blue/Pink Folder/Electronic File	✓		KJ	06.08.31	06.08.31 <i>[Signature]</i>
3	Update DSI Folder/Electronic File	✓		KJ	06.08.31	06.08.31 <i>[Signature]</i>
4	Update D-Part Master Binder	✓		KJ	06.08.31	06.08.31 <i>[Signature]</i>
5	Update Grey Project Binder	✓		KJ	06.08.31	06.08.31 <i>[Signature]</i>
6	Update DEO/DSI Binder	✓		KJ	06.08.31	06.08.31 <i>[Signature]</i>
7	Update Master Document List (MDL)	✓		MB	06.08.31	06.08.24
8	Update Document Record (DR)	✓		KJ	06.08.31	06.08.31 <i>[Signature]</i>
9	Update Change Record Form	✓		KJ	06.08.31	06.08.31 <i>[Signature]</i>
10	Move Electronic File	✓		KJ	06.08.31	06.08.31 <i>[Signature]</i>
11	Notify TC of Change		✓			
12	Notify FAA of Change		✓			
13	Update QSI 021 (TC/FAA STC)		✓			
14	Update QSI 036 (K-Kits)		✓			
15	Update Accpac Database		✓			
16	Update Access Database		✓			
17	Verification ARC		✓			
18	Update STC Approval List		✓			
19	Update Product Development Summary		✓			06.09.12
20	Create/Update COSS (Estimate/BOM)	✓		JLM/EC	06.08.31	06.08.31 <i>[Signature]</i>
21	Create/Update PPP's	✓		KJ	06.08.31	06.08.31 <i>[Signature]</i>
22	Update Paperwork Kits in Production		✓			
23	Update Paperwork Kits in Stock	✓		KJ/LL	06.08.31	06.09.11 <i>[Signature]</i>
24	Red Tag Stock with old CHG #	✓		DT/JM	N/A	06.10.08
25	Rework/Scrap Current Production		✓			
26	Rework/Scrap Kits in Stock?	✓		LL	06.09.15	06.09.14 <i>[Signature]</i>
27	Update Qpulse/Laminated Dwgs		✓			
28	Create/Update Controlled PDF Files	✓		KJ	06.08.31	06.08.31 <i>[Signature]</i>
29	Create/Update FAI sheets	✓		JLM/EC	06.08.31	06.08.31 <i>[Signature]</i>
30	Create/Update CNC Programs	✓		JLM/EC	06.08.31	06.08.31 <i>[Signature]</i>
31	Create/Update Tooling		✓			
32	MPP required?		✓			
33	Notify Previous Customers	✓		DHS	06.08.31	06.10.18 <i>[Signature]</i>
34	Notify Eurocopter France		✓			
35						
36						

Description / Action:
 * RED TAG & QUARANTINE ALL D412-742-018 CABLE GUARD CHG 001 WITH ALL PAPERWORK (DSI 9330 REV. A/B)
 * UPDATE ESTIMATE AND WATERJET TOOL PATHS FOR D3499-2F/-3
 * REWORK PARTS & KITS IN QUARANTINE
 * UPDATE CHG RECORD FROM CHG 001 TO CHG 002
 * DHS TO NOTIFY PREVIOUS CUSTOMER THAT:
 1) INSTALLATION LOCATION OF D412-742-018 @ CHG 001 PER DSI 9330 REV. A/B IS WRONG;
 2) D412-742-018 @ CHG 001 WILL BE REPLACED WITH D412-742-018 @ CHG 002, COMPLETE WITH DSI 9330 REV. D.

ECN Complete: *[Signature]*

Date: 06.11.03

Holly Menard

From: Holly Menard [hmenard@dartaero.com]
Sent: Wednesday, August 30, 2006 11:08 AM
To: 'john.gilley@bristowgroup.com'
Subject: P/N D412-742-018 Cable Guard Kit (Upgrade)

Dear John,

DART Aerospace Ltd. has made a design change to P/N D412-742-018 Cable Guard. The design change has extra holes for LH side installation. We like to offer to send the improved Cable Guard model to you at no charge directly to the area in which the aircraft(s) is currently situated for your convenience.

Since January first we have sold 6 of these Cable Guards to Air Logistics.

Please feel free to contact me at your convenience to arrange the exchange.

Kind regards,

Holly Menard

Sales Associate

DART Helicopter Services, LLC

Tel: 1.613.632.3336

1.800.556.4166

Cell: 1.613.676.1720

Fax: 1.613.632.4443

hmenard@dartaero.com

www.darthelicopterservices.com

"we're more than just skidtubes"

Holly Menard

From: Holly Menard [hmenard@dartaero.com]
Sent: Wednesday, August 30, 2006 11:16 AM
To: 'awells@heli-one.ca'
Subject: P/N D412-742-018 Cable Guard Kit (Upgrade)

Dear Angie,

DART Aerospace Ltd. has made a design change to P/N D412-742-018 Cable Guard. The design change has extra holes for LH side installation. We like to offer to send the improved Cable Guard model to you at no charge directly to the area in which the aircraft(s) is currently situated for your convenience.

Since January first we have sold 2 of these Cable Guards to Heli-One (Norway).

Please feel free to contact me at your convenience to arrange the exchange.

Kind regards,

Holly Menard

Sales Associate

DART Helicopter Services, LLC

Tel: 1.613.632.3336

1.800.556.4166

Cell: 1.613.676.1720

Fax: 1.613.632.4443

hmenard@dartaero.com

www.darthelicopterservices.com

"we're more than just skidtubes"

8/30/2006